
September 25, 2017 

Via email and First-class mail 

Ms. Angela Gallagher, 
Bureau ofWaste Site Cleanup, 
MassDEP 
Southeast Region Main Office 
20 Riverside Drive 
Lakeville, MA 0234 7 

Subj: Comments from US EPA re: "Phase III Remedial Action Plan-RTN 4-601 Former 
Aerovox Facility, New Bedford, MA", AVX submission June 30, 2017 

Dear Angela, 

Thanks for the opportunity to comment on the above-referenced document. Attached to 
this letter are EPA's general and more specific comments on A VX' s revised Phase III 
submission dated June 30, 2017. Comments from EPA's TSCA program regarding the 
latest Phase III submittal will be sent in a separate mailing directly to A VX, with a copy 
to MassDEP. In addition to transmitting our comments, EPA is also advising MassDEP 
that in order to move forward with the Superfund remediation of the Upper Harbor, and 
based on our lack of confidence in the effectiveness and constructability of A VX' s 
proposed remedy, EPA anticipates placing a temporary interim cap ("the interim cap") 
along the Aerovox shoreline area. The interim cap will remain in place until EPA is 
confident that A VX's remedy is effectively controlling the source and migration of 
contaminants to the Harbor from the Aerovox Site. This action is necessary to allow the 
remainder of the cleanup of the Upper Harbor to proceed in sequence and in a timely 
fashion. EPA's selected remedy from the 1998 Record of Decision, dredging and 
removal of the contaminated sediments in the Aerovox shoreline area impacted by the 
New Bedford Harbor interim cap is unchanged. 

As you know, EPA has expressed concerns with AVX's characterization of the nature 
and extent of contamination at the Aerovox Site and with A VX's initial Phase III 
Remedial Action Plan which was submitted in August of2016. Over the course of the 
21E process, EPA has provided MassDEP with detailed comments on various 
submissions. We very much appreciate MassDEP's willingness to include EPA in the 
process and the serious consideration you have given to our concerns and comments 
about AVX's activities at the Aerovox Site. EPA concerns are founded on the necessity 
of a comprehensive final remedy that will ensure complete source control and 
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management of migration of contamination from the Aerovox Site. Effectively 
controlling or eliminating any further source of or migration of PCBs, VOCs or other 
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contaminants in both the short and long-term to New Bedford Harbor sediments and 
waters from the Aerovox Site is of vital importance in preventing further contamination 
or recontamination of the Harbor once our Superfund cleanup is complete. We are very 
aware ofMassDEP's support in ensuring both remedies are successful. 

Throughout this process EPA has made clear that the Superfund remediation of near
shore sediments in the vicinity of the Aerovox Site could not proceed until Aerovox 
source areas, including DNAPL, the highly contaminated soils along the eastern property 
boundary, and the contaminated groundwater discharging to the river are effectively 
controlled. As previously discussed, with our construction contracting issues resolved, 
EPA is now prepared to complete construction of the Superfund remedy throughout the 
Harbor, including in the upper Harbor along the riverbank area near the Aerovox Site. 
However, after reviewing A VX' s revised Phase III submission for a comprehensive 
remedy, we do not have confidence that the cleanup plan proposed by A VX will be 
effective in controlling the source or managing migration of contamination at the 
Aerovox Site. 

Many of EPA's September 2016 detailed comments focused on our technical and 
practical objections to AVX's initial Phase III submission (August, 2016) that proposed 
using a Permeable Reactive Barrier (PRB) to address shallow and deep overburden 
groundwater as well as the proposed use of In-Situ Chemical Oxidation (ISCO) treatment 
of deep bedrock containing DNAPL and groundwater contaminated with both VOCs and 
PCBs. In November 2016, EPA also shared with MassDEP and AVX subsurface cross 
sections showing separate sediment/soil PCB concentrations and VOC concentrations 
along with geologic information which EPA obtained from two boring investigations in 
the riverbank area adjacent to the Aerovox 21E site. The cross sections clearly show that 
there is a continuing source of contaminated DNAPL and groundwater containing high 
concentrations of both VOCs and PCBs migrating beneath the sheet pile retaining wall 
into the New Bedford Harbor Superfund Site. 

After MassDEP issued its February 7, 2017 written determination regarding AVX's 
August, 2016 Phase III Remedial Action Report, in which it denied the approval of the 
PRB as a remedial measure and cited deficiencies with the proposed use of ISCO for 
deep bedrock remediation, AVX's revised submission of June 30, 2017, continues to 
include unproven technologies, as well as serious implementability and constructability 
issues, making them inappropriate to address Aerovox Site conditions. The revised Phase 
III Report underestimates the impacts from DNAPL and groundwater contaminated by 
PCBs and SVOCs on the adjacent Acushnet River. In addition, as reflected in our 
attached comments, AVX may have failed to properly consider certain MCP criteria 
resulting in incorrect scoring of various alternatives. 

Unfortunately, even with the technically flawed plan described in AVX's most recent 
Phase III report, its scheduled completion for the Aerovox Site cleanup is in 2020. As we 
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have discussed many times with A VX, EPA has not been willing to risk recontamination 
of the Harbor by addressing the Aerovox shoreline as part of the Superfund remedy until 
we are confident that source control and management of migration of contaminants at the 
Aerovox Site has been achieved. Due to A VX's intransigence to revise its preferred 
remedy in light of EPA's concerns and MassDEP' s previous written denial of the use of a 
PRB as part of its comprehensive remedy, EPA anticipates further delay in A VX' s 
schedule for completion of the Aerovox Site. 

With our contracts now in place and in light of the continued risks posed by Harbor 
contamination, EPA has no choice but to move forward with our cleanup of the 
remainder of the Upper Harbor at this time. Because of our lack of confidence in the 
effectiveness and constructability of AVX's proposed remedy and the expected delay that 
will result from A VX' s proposal, EPA will move ahead in 2018 with the placement of an 
interim sediment cap to temporarily contain contamination which has emanated and 
continues to be generated from the Aerovox Site. The purpose of the interim cap is to 
contain on-going releases until such time as they are eliminated by a complete source 
control and management of migration remedy at the Aerovox Site under the 
Massachusetts 21E program and in accordance with the federal TSCA program by AVX. 
After the interim cap is installed, EPA will continue to monitor the situation to ensure the 
Aerovox Site is properly addressed and to allow the remediation of the area beneath the 
interim capped area to occur in accordance with the OUI Record of Decision. 

EPA appreciates MassDEP's efforts to bring this matter to a swift and satisfactory 
conclusion despite AVX's deficient response. Further, EPA remains committed to 
supporting the implementation of actions at the Aerovox Site in coordination with 
MassDEP that will be both protective of human health and the environment for both the 
Aerovox and New Bedford Harbor Sites. 

If you have any questions, please feel free to call me at 617-918-1325 or email at 
=.,;::;.==.;;,.=:.:..=~=~:...;,..or Cynthia Catri, Senior Enforcement Counsel at 617-918-1888, 
or catri.cynthia@epa.gov. 

Sincerely, 

David 0. Lederer 
Team Leader, 
New Bedford Harbor Superfund Site 



cc via email: 
Gerard Martin ~:!J±!~!!.!±~~~~~~ 
Andy Cohen!±.!!!:~~~~~~~;!;::::!. 
David Dickerson~===='-'===='-'
Cynthia Catri ==.:..::~=~=.g;;==-:... 
Paul Craffey paul.craffey@state.ma.us 



EPA Comments on revised Phase III Remedial Action Plan - R TN 4-601 Former 
Aerovox Facility, Prepared for AVX Corporation, Fountain Inn, SC, June 2017 

General Comments: 

Interface with the Harbor Remediation: 

a. A VX has made the most limited use possible of the contaminant data collected by 
EPA and provided to them in November 2016 from the adjacent riverbank and 
river sediments of the Acushnet River. This data indicates that there has been and 
continues to be a significant potential for migration of contaminated groundwater 
and DNAPL from the Aerovox Site to the New Bedford Harbor Superfund Site. 
The data provided by EPA should be utilized throughout the report in analysis and 
discussion of potential past and future fate and transport ofboth CVOCs and 
PCBs in groundwater and DNAPL. 

b. There is only minor consideration of the ongoing remediation of Harbor 
sediments by EPA, particularly the well-communicated fact that a significant 
amount of sediment directly adjacent to the Aerovox Site has been scheduled for 
removal. One of the rare exceptions to this are indications in the Phase III report 
which cite the potential for concentrations of COCs to enter the Aerovox Site 
from the New Bedford Harbor Superfund Site. 

c. AVX appears to have failed to address MassDEP's comment No.9 for OU3B 
(pages 17-18 ofMassDEP's February, 2017 determination) which requires that 
"Such considerations must be included in any Phase III evaluation in meet [sic] 
the performance standards of a Phase III RAP. 310 CMR 40.0858(3)(b) 
specifically states that the comparative difficulty in implementing each alternative 
in terms of facility operations and other current or potential remedial actions must 
be addressed." For example, in its description of its preferred alternative OU3-9, 
A VX leaves out details about how to prevent erosion of contaminated material at 
either Site; how, after removal of the existing sheet pile wall, it intends to restore 
the shoreline area to resiliency in light of EPA's planned removal of the shoreline 
material east of the property boundary at the Aerovox Site, or how it will prevent 
recontamination at the Titleist site until EPA dredges the subtidal and intertidal 
areas at the Titleist shoreline. 

d. The preferred alternative eventually implemented by A VX, especially on the 
shoreline, must accommodate both the interim cap to be installed by EPA at the 
adjacent New Bedford Harbor Superfund Site in the near term, as well as the 
selected remedy of dredging for the New Bedford Harbor Superfund Site once the 
source and management of migration has been satisfactorily addressed. The 
geotechnical stability of any type of vertical barrier or treatment wall to be 
constructed by AVX must be compatible with EPA's interim sediment cap as well 
as the shoreline dredging to be completed by EPA at a later time. It will be 
important to include structural elements that will ensure that any type of vertical 
barrier or treatment wall maintains its integrity during implementation of the 



Harbor remedy. Similarly, there is little discussion about why the existing sheet 
pile wall must be removed. Is the effectiveness and technical feasibility of the 
preferred alternative for OU3-9 dependent upon removal of the existing sheet pile 
wall? Will A VX achieve source control and management of migration if the wall 
is left in place? EPA anticipates installing its interim cap in 2018 and EPA 
believes that A VX should reconsider its alternative evaluation under section 310 
CMR 40.0858(3)(b) of the MCP. 

e. Also under Section 40.0853, a Phase III evaluation shall result in a preferred 
alternative that is reasonably likely to achieve No Significant Risk and that is a 
Permanent Solution or a Temporary Solution until a Permanent Solution can be 
reached. Each of these terms are defined in the MCP to mean no substance of 
concern shall present a significant risk of damage or harm to health, safety, public 
welfare or the environment during any foreseeable period of time, or in the case 
of a Temporary Solution, until a Permanent solution is achieved. This would 
encompass protecting the surrounding environment, that is, the adjacent Acushnet 
River, from releases and migration of contaminants from the Aerovox Site. The 
section below from MassDEP's 2010 ACO with AVX explains the purpose of the 
sheetpile wall: 

A VX' s preferred alternative must ensure that contamination does not migrate 
from the Aerovox Site into the Harbor. A VX needs to take into account the 
existing sheetpile wall's function as a barrier to contaminant migration. Also the 
sheetpile wall may serve to limit PCB contamination from the Harbor to go back 
to the Aerovox Site ("vertical barrier between PCB-contaminated soils and 
groundwater, and tidal flow into and out of the Acushnet River). If the sheetpile 
wall is removed and EPA has not completed the dredging ofPCB-contaminated 
sediment next to the wall, then A VX must address migration of contamination 
from the Aerovox Site to the Harbor and recontamination of the Aerovox Site by 
the Harbor. 

f. Modelling of the fate and transport of COCs carried in groundwater and DNAPL 
into the New Bedford Harbor Superfund Site appears to overestimate the 
permeability of the shallow bedrock aquifer to transport COCs away from the Site 
and to underestimate its impact on COC pore water concentrations in the 
immediate area of the Acushnet River. A more realistic modelling effort 
supported by the existing data should be undertaken by A VX. 

g. Additionally, although a significant amount of material within 25 feet laterally of 
the sheet pile wall is now proposed for removal and on-site consolidation, nearly 
all material at and below the peat layer is not. Nearly all of this area could be 
considered within a confirmed or potential DNAPL zone, i.e., even a relatively 



narrow band is expected to contain a significant amount of contamination that 
would eventually be released to the Harbor if not removed or fully contained. 
While excavation of soils as described in Alternative OU3 -9 will remove the 
major contaminated soils along the boundary, the results of the soil 
characterization of MW -15D show that considerable quantities of PCBs could be 
found under the peat layer and in the deeper portions of the outwash and glacial 
till. Leaving this material in place could jeopardize the Harbor by mass transport 
ofDNAPL gravimetrically or by erosion into the Harbor. 

h. Finally, the Phase III report states that the remedial goals of OU3 only relate to 
risks at the Aerovox Site after the New Bedford Harbor remediation is complete. 
This is at odds with the direction indicated in MassDEP's February 7, 2017 
written determination. Comment 3 on OU3B clearly states that AVX's obligation 
to control the source at the Aerovox site should not be "contingent upon" source 
removal in the Acushnet River or as part of the EPA New Bedford Harbor 
Superfund cleanup." No dredging of sediment by EPA in the New Bedford 
Harbor Superfund Site can take place until the fully functional source control and 
management of migration remedies have been fully implemented by A VX. 

Monitoring Plan: A limited amount of contaminated soil and DNAPL has been targeted 
for removal by the OU3-9 preferred alternative. Therefore, a monitoring and corrective 
action plan to monitor and to address potential releases to the New Bedford Harbor 
Superfund Site during remedy construction and address remedy effectiveness in 
perpetuity are critical elements moving forward. 

The June 30, 2017 Phase III Report states of OU3-9: 

"This alternative would also include long term groundwater monitoring 
(estimated at twenty years) for CVOCs and PCBs to verify that impacted 
groundwater does not flow off-property to adjacent properties or the river. The 
monitoring network is assumed to consist of approximately twelve monitoring 
wells. It is anticipated that the first year of monitoring would be conducted on a 
quarterly basis to confirm the effectiveness of the barrier, the last two years on a 
quarterly basis to provide the data needed for the Permanent Solution Statement, 
and that during intervening years the samples would be collected semi-annually." 

There is no mention in the Phase III Report of a contingency remedy to be implemented 
if the monitoring demonstrated 'flow' off-property or to the river (aka" New Bedford 
Harbor Superfund Site"). Given the lack of a demonstrated track record of this 
technology at this type of site, MassDEP should consider if one be should be required. 

It is unclear what measures A VX will employ to avoid creating a sheen during 
excavations at the Aerovox and Titleist parcels, what contingent measures will be taken 
in the event of a release, and whether estimated costs include these measures. EPA 
notified AVX and MassDEP during the IRA when sheens occurred (and were not 
contained) and that EPA considered this to be a release to the Harbor. 



Compliance with TSCA: In its letters to AVX dated May 1, 2017, and October 25, 2016, 
copies ofwhich were provided to MassDEP, EPA has notified AVX that in order to 
maintain compliance with TSCA, all21E submissions must be provided to our TSCA 
program coordinator, Kim Tisa, for review and comment. After reviewing the initial 
Phase III submission (August 2016), Kim provided AVX with comments. Through 
phone conversation with AVX's LSP, both parties agreed that the revised Phase III would 
include revisions to address Kim's comments. By separate letter, Kim is providing 
separate comments on behalf of the TSCA program on A VX' s revised submission, a 
copy of which will be provided to MassDEP. 

Evaluation of Alternatives: A VX' s evaluation of the weighting criteria is problematic, 
leading to a preferred alternative that is less protective than others identified and relies on 
unproven technology, with implementability and constructability issues. 

a. Page 4-4, Section 4.1.2.1 indicates that groundwater modelling led to the 
conclusion that pumping at the required rates in shallow bedrock to create 
hydraulic capture would draw contamination down from the overburden soils 
into bedrock fractures, complicating subsequent removal. As indicated in 
specific comments below, the modelling of the bedrock aquifer with 
unrealistically high permeability compared to overburden deposits at the Site 
should be reconsidered and corrected. A VX used the conclusion of the 
modelling to screen out all hydraulic containment remedies; the resulting 
screening out of the hydraulic barrier technology likewise should be corrected. 

b. Discussions of the effectiveness of the proposed remedial alternatives for 
overburden groundwater were subjective and did not appear to fully consider 
the possible effects of each alternative on the Harbor cleanup efforts. In fact, 
it is not clear that the preferred remedial alternative (OU3-9) will be fully 
effective with respect to preventing contaminant migration to the River based 
on limited column testing demonstrating mixed results performed and 
described in the Phase III Report. No instance where a similar technology has 
been used in a similar environment with similar COCs and DNAPL present 
has been presented. No further testing on pilot or bench scale should be 
considered without a clear rationale for selection of a technology so unproven 
elsewhere, and in light of the enormous gap between the effectiveness, 
implementability, and constructability of hydraulic containment compared to 
an unproven PRB in this set of conditions. Hydraulic containment has been 
used for a wide variety of sites and contaminants and does not have the level 
of uncertainty for effectiveness and constructability that a PRB would entail. 
Alternatives employing hydraulic containment and an impermeable barrier 
would be much more likely to achieve a permanent solution and should be 
fairly evaluated in light of those facts. 

c. For OU3, AVX appears to have determined that any alternatives containing 
in-situ treatment of hot spot overburden soils will achieve a Permanent 



Solution, yet A VX has screened out other alternatives with proven track 
records at other sites. For instance, hydraulic containment is capable of 
significantly reducing off-site migration of CQCs without an in-situ treatment 
component but was nonetheless screened out. Additionally, A VX gives a 
great deal of weight to the in-situ treatment for soils despite all of the 
problems identified during the studies summarized in section 4.4 and 
Appendix H of the submission. For instance, the studies concluded that the 
effect of reagents tested for potential use for in-situ treatment of soils were 
unclear for PCBs and did not have a clear effect on groundwater 
concentrations in the lab tests. 

Impacted Shallow Uncapped Soils, QUI: AVX is shifting the burden for a portion of the 
Titleist cleanup to EPA. With regard to PCB exceedances identified by EPA sampling, 
A VX has drawn the QUI site boundary based on its own definition of migrating 
contamination, using only overland flow from the Aerovox Site. It specifically excludes 
from its QUI remediation any contamination beyond the asphalt parking lot marked by 
site geography where the land rises and forms a sort of natural berm beyond which the 
overland flow from Aerovox cannot migrate onto the Titleist property. For the remaining 
contamination identified by EPA sampling, A VX claims it comes from the River and is 
beyond AVX's scope to address under 2IE (i.e., it is EPA's responsibility to address). 
EPA does not agree with this position (at least for contamination above the high tide line) 
since A VX has been identified as the primary party responsible for the Harbor 
contamination. The QUI remedy should address contamination on the Titleist property 
above the high tide line. 

DNAPL: DNAPL Summary (Section 2.4.7 and Appendix D): In response to comments 
on the 20I6 Phase III, a detailed DNAPL evaluation of the Site was completed for the 
revision. Figures 2 and 3 of Appendix D show "probable" DNAPL zones extending 
along approximately 40% of the Aerovox shoreline, immediately adjacent to the Harbor, 
for the shallow and deep overburden zones of the aquifer, with the following statements 
provided in the supporting text (holding of text has been added for emphasis): 

"Therefore, the DNAPL mobility evaluation is congruent with the investigative 
findings and supportive of a middle- to late-stage DNAPL plume condition" 
(Appendix D, page 2I) 

"Current site conditions indicate that contiguous DNAPL bodies of sufficient 
lateral extent to migrate under these gradient influences are not likely present at 
the Site and the major if the DNAPL present today is in the form of residual 
DNAPL." [assumed text is meant to be" ... major form ofDNAPL ... "] 
(Appendix D, page 2I) 

"Rather, the DNAPL is considered to be stable, but may have micro-scale 
mobility, defined by the MCP as NAPL with a footprint that is not expanding, but 
which is visibly present in the subsurface in sufficient quantities to migrate or 



potentially migrate as a separate phase over a short distance and visibly 
impact an excavation, boring or monitoring well." (section 2.4.7, page 2-23) 

a. DNAPL guidance documents define the "middle" stage condition as still having 
some pooled DNAPL in the subsurface. Even ifDNAPL at the Site is considered 
residual at this time, the presence of even a small amount of pooled DNAPL 
along the boundary of the Site presents a significant risk of recontamination of 
Harbor sediments at the Harbor Superfund Site. Just as DNAPL was able the 
migrate the "short distance" into monitoring well MW -15D and into the shoreline 
excavations performed in 2016, some release into the Harbor is expected as 
sediments adjacent to the Aerovox Site are excavated. In addition, this mobility 
has the potential to cause the selected OU -3 remedy (PRB wall) to fail as it is 
inappropriate in treating DNAPL. EPA's TCL for the New Bedford Harbor 
Superfund Site is 10 mg/kg for the sediments of the upper Harbor. Therefore, 
release of even a small amount ofDNAPL from the Aerovox Site has the 
potential to re-contaminate substantial areas of the Harbor. 

b. In its summary ofDNAPL on page 2-23 (Section 2.4.7) AVX has characterized 
DNAPL as stable and that it may have micro-scale mobility. EPA does not agree 
with these characterizations for the reasons set out in these comments. For sites 
with DNAPL with reportable amounts (as at Aerovox), to reach a Permanent 
Solution, the MCP at 310 CMR 1 003(7) requires that non-stable DNAPL is not 
present under current site conditions and for the foreseeable future and that all 
DNAPL with micro-scale mobility is removed to the extent feasible based on 
consideration of CSM principles. EPA continues to believe DNAPL is an 
uncontrolled source and will be able to continue to travel gravimetrically to the 
New Bedford Harbor Site (Acushnet River). Pursuant to 310 CMR 40.1003(7) 
and considering EPA's planned remedial actions in the Harbor adjacent to the 
DNAPL source areas, AVX may not therefore be able to achieve a Permanent 
Solution. 

c. In addition, as mentioned above, the revised Phase III still does not take into 
account EPA's data collection efforts in the adjacent Harbor sediments, as 
demonstrated in the cross sections of both VOC and PCB contamination provided 
to AVX and MassDEP in November 2016. Taken together with the sheen 
generated on the water surface during the implementation of the IRA, there is 
ample evidence that the NAPL present at the Aerovox Site may not be stable and 
is continuing to migrate towards the New Bedford Harbor Superfund Site. 

Selection ofPermeable Reactive Barrier Wall as an Element of the Remedy for Aerovox 
Property Overburden Groundwater, OU3B: EPA continues to have significant concerns 
about the effectiveness and constructability of the PRB with the COCs present at the Site 
in this setting. The PRB may not meet the technological feasibility criteria for a 
comprehensive remedial alternative because "the reliability of the identified alternative 
has not been sufficiently proven at other sites or through pilot tests and a substantial 
uncertainty exists as to whether it will effectively reduce risk." 310 CMR 40.0860( 6)(b ). 
More specifically, 



a. AVX does not include a reliable contingent remedy in the event the 8-month pilot 
test fails or yields less than successful results. Without a reliable, proven 
contingent remedy, additional delays will occur until such a contingency remedy 
is approved by MassDEP and implemented. In the meantime, Aerovox Site 
contaminants will continue to pose a risk to human health and the environment, 
will continue to migrate offsite into the Harbor Site, and will cause further delay 
in achieving a complete remedy for the Harbor Site. A VX is again shifting the 
burden of cleaning up the Aerovox contamination to EPA through this delay as 
Site contaminants continue to migrate offsite and into the Harbor. In the event 
that MassDEP is willing to consider allowing the selection of the PRB as a 
component of the remedy, it should consider requiring AVX to include a reliable, 
proven contingent remedy and set concrete triggers for when that contingent 
remedy must be implemented based on monitoring performed. 

b. The alternatives that include the PRB (including the preferred alternative OU3-9) 
were scored with a moderate to high likelihood of achieving background 
groundwater concentrations (Permanent Solution) despite all of the 
constructability and permanence issues EPA has identified in our past comments, 
and despite the results of A VX's own column testing which indicated only partial 
removal of the COCs. AVX's own report indicates that more study is needed to 
prove the effectiveness of this potential alternative. Alternatives relying on 
hydraulic containment obviously have a proven track record in this kind of a 
situation and should be scored appropriately in comparison to the PRB 
alternatives. The statement by A VX that groundwater treatment alternatives have 
a "marginally higher possibility of reaching background conditions" in section 
5.3 .1 is a misleading understatement. Groundwater treatment alternatives have a 
long track record at other sites and do not face the same implementability and 
constructability concerns as the potential PRB. 

c. Alternative OU3- 9 was afforded "good" scores for effectiveness and reliability 
and "very good" for implementability despite issues previously identified with 
regard to partial ability of the PRB to contain COCs in Site groundwater, the 
potential for constructability issues associated with installing the PRB, and 
unknowns in regeneration costs and frequency. Instead, it appears the driving 
force in the analysis was cost, as Alternative 9 is the lowest of the 11 alternatives 
in terms of net present worth. Alternative 9 is also rated "very good" for risk, in 
terms of controlling erosion; however, it includes removing the existing sheet pile 
wall and does not offer any other structural support to prevent erosion or to 
support the existing rip rap on the eastern side of the wall. Any rating applied to 
OU3-9 in terms of reliability and effectiveness would be conjecture since it is 
unknown if will remove COCs to background levels based on column testing and 
lack of track record at other sites with similar conditions. 



d. EPA provided substantial comments on the use of a PRB as a remedial 
component in our comment letter of September 28, 2016 on the initial version of 
the Phase III report (August 2016), and many of those comments are still 
applicable to the revised preferred remedy OU3-9. Several of the most significant 
comments are represented below and discussed further in the specific comment 
section. 

"Considering existing guidance and literature on PRBs, EPA has not found any 
information to support that a PRB will be effective at treating PCBs. PRBs can be 
effective at treatment of dissolved-phase CVOC groundwater plumes and are 
typically constructed at the downgradient edge of a dissolved-phase plume. At 
this Site, A VX is proposing to construct a PRB through a DNAPL source area and 
highly-contaminated CVOC and PCBs co-mingled groundwater plume with the 
river immediately to the east in a system with brackish water where groundwater 
flow reverses twice-daily as a result of the tides. These significant complexities 
are not adequately accounted for in the effectiveness, reliability or 
implementability factors in the evaluation of the OU3B-4 alternative. Additional 
specific concerns with a PRB wall are as follows: 

a. The PRB is proposed to be constructed almost as a "funnel-and-gate" 
system with impermeable vertical barriers preventing flow around the 
PRB. However, industry experience has shown that funnel-and-gate 
systems do not reliably direct groundwater flow through the PRB (i.e., 
"gate"). Therefore, effective installation of the PRB would likely require 
a longer PRB than assumed in the Phase II. 

b. In recent years, zero-valent ion (ZVI) barriers have been shown to not last 
as long as previously thought (typically assumed to last for at least 30 
years). It should not be assumed that a ZVI barrier will work and persist 
without significant testing to ensure that the groundwater geochemical 
conditions will not result in passivation or clogging of the ZVI and 
degradation of the efficacy of the iron. The Phase III recognizes that 
replacement of the PRB may be required over the lifetime of the remedy. 
It does appear that the cost estimate includes one recharge of the PRB; 
A VX by that period of time will no longer presumably be involved in the 
project due to their participation agreement with the City of New Bedford 
leaving it responsible for the potential failures and complexities of the 
installed PRB. 

c. The evaluation of the effectiveness of the PRB with respect to preventing 
migration of dissolved PCBs did not appear to consider the possibility that 
migration may be facilitated by dissolved organic material, potentially 
including the organic material proposed for inclusion in the PRB design. 

d. It appears that the PRB was conceptualized to be constructed using 
material with a hydraulic conductivity similar to or greater than that of the 
aquifer materials. In practice, this can be difficult to accomplish. If the 
hydraulic conductivity of the PRB is significantly less than the aquifer, 
groundwater elevations up gradient of the PRB will increase and likely 
result in additional contaminant migration from the overburden, through 



the bedrock, and into the harbor. Alternatively, if the hydraulic 
conductivity is higher, this could increase communication between the 
aquifer and the Acushnet River. 

e. One-pass trenching can be an effective method ofPRB installation, 
however it is unclear whether this method would be able to match the 
contours of the top of the bedrock and ensure a good "seal" along the top 
of the rock. The deep overburden will tend to be the zone that conducts the 
highest concentrations ofDNAPL COCs. The remedy should include 
provisions to prevent a gap in the barrier at the bottom. 

f. How will performance be measured and monitored? What provisions will 
there be for further actions if the PRB is not performing as designed and 
there is breakthrough to the east into the harbor? " 

Note: Although the subsequent June 30, 2017 AVX Phase III submittal proposes 
removal of some of the highest impacted DN APL zone in the northeast comer of 
the Site to bedrock, there are still potential DNAPL zones being left in place 
throughout in material adjacent to the 25-foot wide zone and within the 
underlying highly contaminated peat layer. 

e. It appears that yet more bench and pilot testing of technologies without proven 
track records are proposed in the June 30, 2017 Phase III document. Delays 
beyond the 8 months predicted for performing such studies can be expected. This 
time period may be counterproductive due to the fact that actual proven and 
reliable alternatives such as hydraulic containment are not being designed for 
eventual implementation until a later time. Again, these studies will in fact delay 
the completion of the final cleanup of the adjacent areas of the New Bedford 
Harbor Superfund Site. 

Given these concerns and those identified in the specific comments, the ultimate 
performance of the PRB should be considered by A VX to be uncertain and afforded 
less weight in the alternatives evaluation. 

Bedrock Transport Pathway: In its February 7, 2017 written determination, MassDEP 
found deficiencies with the August 2016 Phase III report preferred alternative for OU4, 
which included the same or similar components as the preferred alternative in the June 
30, 2017 version. EPA has the following general concerns with the preferred alternative 
for OU4; specific concerns are presented in the next section: 

a. The preferred alternative for OU4 (ISCO treatment of bedrock groundwater 
and DNAPL) is dependent on adequate contaminant treatment in bedrock, since 
there is no component that prevents groundwater flow from bedrock to the 
Acushnet River. Based on review of bedrock hydrology adjacent to the Acushnet 
River, it appears that a significant portion of the contaminated bedrock aquifer is 
in good hydraulic communication with the River. With respect to control of 
contaminant migration from the Aerovox Site to the Acushnet River, it would 
appear that a low permeability vertical barrier extending some depth into the 
bedrock and combined with groundwater extraction for hydraulic gradient control, 
would be significantly more effective for controlling bedrock groundwater. In 



addition, such an approach also has a long-term record of effectiveness at sites 
elsewhere. 

b. Is there any site which has utilized the proposed preferred alternative for OU4? 
With regard to PCBs presumed treatment by oxidants, is there any relevant 
studies in the literature which would lead A VX to believe that it will be an 
effective treatment for PCBs at any other sites? A VX has proposed investing 
months of additional time for these pilot studies which will only lead to additional 
delay in implementation of the remedy at the Aerovox site. 

c. The Section 5.4. Comparative Analysis for OU-4 is fatally flawed due to the 
screening out of all active bedrock groundwater alternatives on the basis of the 
questionable assignment of high conductivities to the shallow bedrock aquifer in 
modelling presented with the Phase III report. In light of these facts, MassDEP 
could consider requesting that A VX recomplete the comparative analysis with the 
active remediation component included, which has a long track record at other 
sites. 

Proposed Consolidation Area(s): AVX's preferred alternatives for OUI and OU3 include 
consolidation ofhighly contaminated PCB waste material onto the Aerovox Site. Very 
little detail is provided regarding how this material will be consolidated. EPA has the 
following concerns: 

a. Without a lined consolidation area, will onsite consolidation of excavated 
DNAPL material act as a continuing source to groundwater? Even with proposed 
engineered barrier, would subsurface tidal action or groundwater flow cause 
further migration of contamination from the consolidation area? Would it also 
impact groundwater concentrations ofVOCs such that it may impact Precix vapor 
issues or does the proposed northern vertical wall prevent such migration through 
overburden and bedrock? 

b. The consolidation cell is proposed to be outside the 100-foot waterfront buffer 
but it is unclear if it is located outside the 500-foot flood zone. FEMA has 
regulations at 44 CFR Part 9 to address construction in a 500-year flood zone; 
A VX should be required to identify if this cell is within the 500-year flood zone 
and how it will be constructed to withstand such flooding. Will the excavation 
and consolidation ofDNAPL material without a liner under an engineered barrier 
cause the existing groundwater concentrations of TCE and PCB to increase? In 
order words, will the PRB treatment be sufficient to address such increased 
concentrations should they occur? 

c. At a minimum, DNAPL impacted soils from the 25-foot wide excavation zone 
should be considered for segregation and disposed of offsite rather than 
consolidated onsite given the extremely high concentrations and any potential that 
it may increase migration of contaminants offsite to the River and/or that the PRB 
may not be sufficient to address such concentrations. Such an approach would 



also pose less long-term risk to leave such high levels onsite and offsite would 
reduce the residual risk after remediation. 

d. MassDEP may consider including in the preferred alternative for OU3 an AUL 
that requires an evaluation for vapor intrusion for any new structure built on the 
Aerovox Site. The estimated cost for such evaluations should also be included. 

In addition, for OU2, MassDEP may consider including in the AULa requirement 
that new building construction, renovation, or expansion of existing building 
footprints must be evaluated for potential vapor intrusion risks. Costs for this 
evaluation could also be included. OU2 could also include a contingent plan, 
along with estimated costs, in the event A VX's long-term monitoring detects an 
indoor air risk in the future. 

Detailed Comments on the Phase III Remedial Action Plan-RTN 4-601, Former 
Aerovox Facility, New Bedford, MA dated June 2017 

1. Alternative OU3-9 calls for excavation of northeast comer soils to bedrock to 
address the deep contaminated soils above the till as represented by MW -15D. 
Does this excavation include the highly contaminated soils in MIP-53 and MIP-54 
that are currently north of the present sheet pile wall? It is not clear from Figure 
4.3.3-9 if this is an excavation to bottom of peat or top of bedrock. 

2. The last paragraph of Section 2.4.1 states that the sheet pile wall will not be 
included as part of the final Aerovox remedial alternative. The third paragraph on 
page 2-6 states that the sheet pile wall will be removed but A VX fails to explain 
why it is necessary to remove the existing sheet pile wall. Based on the 
production of sheen during the intermediate removal actions, what precautions 
will be placed on mitigating transport of contaminants into the Harbor during and 
after the removal ofthis barrier? (See also EPA's general comment No.1 above.) 

3. The existing sheet pile wall forms the eastern boundary of the Site under AVX's 
administrative settlement with EPA for the Aerovox Site. A VX fails to describe 
how it will monitor offsite migration of contaminants without a physical border 
between the Harbor Site and the Aerovox Site. MassDEP may want to consider 
requiring A VX to provide a detailed plan showing how it will demonstrate 
compliance with source control and management of migration at the Site 
boundary. 



4. The hydraulic conductivity reported in the Phase II CSA for bedrock is 
comparable to a well graded sand (34.9 ft/day, page 2-11). This affects the 
modeling of each of the alternatives since the bedrock regime in reality is not as 
open as modeled. This would in tum, limit the flux of contaminants from the 
bedrock through the sediments into the Harbor. This could in tum lead to an 
underestimate of the pore water concentrations in the sediment in the output of the 
modelling performed by A VX. The assumption that the bedrock layer is this 
porous is probably not realistic in regard to discharge of contaminants to the 
Harbor. A VX should re-estimate the hydraulic conductivity of the upper bedrock 
layer in a manner consistent with the data collected in conjunction with the Site 
investigation and with general practice for similar situations, as well as recalibrate 
and run the groundwater model. 

5. The text states that "Groundwater modeling indicates that pumping at the 
required rates to create hydraulic capture would draw contamination down from 
the overburden soils into bedrock fractures complicating subsequent removal." 
(Section 4.1.2.1, pg 4-4). It is difficult to envision pumping rates that pull 
contaminants from the upper layers and subsequently push contaminants into the 
bedrock fractures. If the bedrock is as open as modeled, this should not be a 
problem. Hydraulic conductivities consistent with site investigation and general 
practice should be used in the model for the upper bedrock layer. As the 
unrealistic permeability in bedrock has been used to screen out hydraulic 
containment for bedrock, this technology which is proven, reliable, and 
implementable should be added back to the screening analysis and carried 
through. 

6. Statements are made on page 2-12 that the expected concentrations ofPCBs and 
TCE are below Mass GW-3 levels in pore water beneath the river. Given the very 
high hydraulic conductivity assigned to the bedrock aquifer in this area, is this an 
accurate representation of what is actually expected, and how does it compare to 
the actual sediment concentration data provided to A VX depicting conditions 
within the river sediments. 

7. Based on the estimates in the last paragraph of Section 2.4.5.1 (page 2-15), 
approximately 53 percent of the PCB mass will be addressed in Alternative OU3-
9 by removal of all soils 0-25 ft from the shoreline and from the surface to the top 
of the peat layer. However, these soils will be staged on site and therefore will 
not be removed but managed. Therefore, all of the remaining mass of PCBs from 
the Aerovox site will remain on site, but just pose a less immediate threat to the 
Harbor. Under the feasibility evaluations in 310 CMR 40.0860, MassDEP should 
not consider excavating and consolidating material above UCLs to be a 
Permanent Solution in that this material poses a significant risk and that offsite 
disposal locations are available for disposal of this material. 



8. Mass flux: Section 2.4.4: Mass flux ofTCE for both the bedrock and the 
overburden is calculated for the plume width where TCE exceed the GW -3 
standard of5,000 ug/L (as stated in both sections 2.4.4.1 and 2.4.4.2). The GW-3 
standard is an exposure-based criterion that is not appropriate for use in 
calculating the overall mass flux since mass flux itself is not an exposure-based 
construct, but rather a straightforward estimate of the amount of COC entering the 
harbor. Mass flux estimation helps determine whether eventually the mass 
entering the harbor will lead to unacceptable water or sediment concentrations 
within the harbor. For example, 1,000 gallons per day of water with TCE 
concentrations of 4,900 ug/L were entering the harbor would be vastly more 
concerning than 10 gallons per day of water with TCE concentrations of 5,100 
ug/L, despite the fact that the water in the latter scenario exceed the GW -3 
standard. It would more appropriate to select a MUCH lower concentration 
contour of TCE for use in estimating mass flux. The only reason to select a 
contour at all for a flux estimation (rather than extending the width to the non
detect boundary) is the argument that a large area discharging at a low 
concentration (e.g., 5 ug/L) will not significantly change the overall calculated 
mass flux. However, by setting the plume width to 5,000 ug/L contour, mass flux 
through bedrock or overburden where concentrations are still in the thousands of 
ug/L is ignored, though this mass may be significant. For example, the 
concentration ofTCE in bedrock shown on Appendix B Figure 1 is 4,400 ug/L. 
This location is well outside the bounds of the mass flux estimation, resulting in a 
significant underestimation of mass flux. Selecting the 100 ug/L contour to 
bound the plume width is considered a conservative, reasonable assumption. 



9. ZVI PRB: ZVI lab testing was performed using groundwater from MW-15D, a 
well that has historically had high concentrations of PCBs and CVOCs as well as 
observed DNAPL. From a contaminant standpoint, it was logical to use this 
location for testing. An EPA comment on the 2016 Phase III recommended doing 
the kind of bench-scale testing that B&C contracted SiREM to perform. 
However, one of the concerns that was expressed in that comment was to evaluate 
the effect of the Site groundwater to determine whether the water from the Site 
would result in passivation or clogging of the ZVI and degradation of the efficacy 
of the iron. Given the depth of well MW -15D, it does not appear to be 
representative of the shallow groundwater influenced by tidal estuary waters the 
PRB would be in contact with. Specific conductivity for MW -15D was between 3 
and 4 mS/cm in samples collected in 2014 and 2015, sulfate concentrations were 
approximately 170 mg!L, and chloride concentrations were approximately 1,100 
mg/L. Shallower samples closer to the Harbor bottom tended to have higher 
specific conductivity, ranging to greater than 30 mS/cm during the same 2014-15 
sampling events, with these elevated values assumed due to the influence of more 
saline estuary waters (values for sea water are: conductivity ~5,000 mS/cm; 
sulfate concentration ~2,500 to 3,000 mg/L; and chloride concentration ~19,000 
mg/L). Did SiREM consider the impact of high total dissolved solids from the 
sea water-groundwater mixture that would be expected to flow through the PRB 
during the hydraulic gradient reversal that has been documented to occur at the 
higher stages of the tidal cycle? Other PRBs installed in high total dissolve solids 
environments have experienced heightened solids precipitation within the barrier, 
causing porosity loss due to plugging and armoring. These processes adversely 
affect the PRB effectiveness and longevity. This issue should be addressed when 
considering PRB alternatives. 

10. In Section 5.3, assessments of effectiveness, reliability, and long term costs 
appear to be inaccurate for the ZVI PRB component of the OU3-9 alternative 
relative to saline environment in which the PRB will be installed. No 
consideration is apparent for PRB performance and long term maintenance cost 
due to the loss of permeability that is likely to occur as a result of ZVI corrosion 
or clogging. For the proposed installation along the eastern edge of the Site 
property, loss of porosity of the PRB will occur on both the upgradient and 
downgradient sides of the barrier wall due to the tidally-influenced change in flow 
directions. Tidal water exchange is likely to accelerate loss ofPRB porosity and 
transmissivity and require active long-term maintenance to maintain or recover 
the ability of the PRB to treat the contaminant plume. Thus, the assignment of 
ratings for the OU3-9 alternative needs to account for this performance 
uncertainty. 

11. Page 4-46 states: "Site inorganics geochemical composition does not contain 
strong oxidizers (e.g. nitrate) or high concentrations of potential ZVI passivating 
constituents such as silica or TOC, although longer term evaluation of potential 
secondary byproduct from iron reduction may be warranted to evaluate for 
potential iron hydroxide passivation of ZVI." 



In light of issues discussed above, consideration of elimination of this technology 
from screening should be seriously considered. 

12. For the 2016 Phase III, EPA provided comments about the assumptions of 
efficacy of installing a PRB along the bedrock surface using one-pass trenching. 
This is not likely to be effective for a bedrock with significant topography as 
exists at this Site, and therefore, there is likely to be a section of the overburden 
above the bedrock without ZVI or carbon, leading to the creation of a preferential 
pathway for migration of COCs into the river. Hydraulic containment alternatives 
in combination with a physical barrier and groundwater treatment should be 
scored appropriately higher (by a very large margin) due to the fact it will not face 
this implementibility issue. 

13. A PRB is a key element of the preferred alternative. However, in addition to the 
issues discussed above, as described in the EPA comments on the 2016 draft 
Phase III, a PRB is designed to treat dissolved phase contamination and will not 
treat DNAPL that may move through it. As noted in the general comment above 
regarding DNAPL, the revised Phase III indicates that a shoreline PRB would be 
installed above and near potential DNAPL zones and that the DNAPL at the Site 
has the potential for short-distance migration. MassDEP may want to consider 
that DNAPL present in soil that is sufficiently mobile to drain into wells may also 
be sufficiently mobile to migrate short distances into and through a permeable 
barrier. Again, A VX has provided no examples where a PRB has been utilized in 
a similar situation. The presence ofDNAPL within or beyond a PRB will prevent 
the PRB from eliminating contaminant migration from within the Aerovox Site to 
the environment and it cannot therefore achieve a Permanent Solution. The 
presence of high concentrations ofVOCs co-solvent in DNAPL with PCBs 
further complicates the situation by mobilizing PCBs into the environment. 

14. Appendix G, Groundwater Flow Model. On page 747 of the Phase III 
submission (Appendix G, Page 2-1), the following statement is made: 

"The barrier wall does, however, reduce the estimated groundwater flux through 
the contained overburden by approximately 50 percent. This is due to the more 
circuitous route groundwater from the overburden units must take to discharge to 
the river, as well as the reduced gradients and tidal fluctuations caused by the 
barrier wall." 

More detail needs to be provided relative to the modeled boundary conditions 
employed to represent Remedial Scenario 1. Based on the description in 
Appendix G, Section 2.1, this model scenario should represent zero water input 
from the surface, nearly zero water input laterally via Model Layers 1 and 2 
(overburden), and primary water input through the Model Layer 3 (bedrock) 
within the lateral boundary of the modeled hydraulic barrier in overburden. As 
stated in the description of the model output for this scenario, the bedrock layer 
controls one-half (50%) of the volumetric water exchange between the enclosed 
portion of the model domain and the Acushnet River. This value for bedrock 
water exchange with the Acushnet River appears unreasonably high given the 



summary of site characterization data depicting the measured distribution of 
fractures in bedrock, as shown in Appendix B, Figure 1. Please also provide a 
graphical presentation of the modeled particle tracks through bedrock to the 
Acushnet River for the elevation domain represented in Figure 1 of Appendix B. 

This is a critical issue for the remedy selection process, since the modeled degree 
of water exchange between bedrock underlying the Site property and the portion 
of the Acushnet River abutting the property dominates the rating scores for the 
various remedial technologies. Thus, the accuracy of this modeled site 
characteristic needs to be understood with a high level of confidence and 
estimated in accordance with the site specific data and general practice. It will be 
highly dependent on the accuracy of the Phase II CSA description of the 
estimated spatial distribution of fractured bedrock. 

15. Page 39, Section 2.5.2: 

"A peat layer of varying thickness is present across much of the eastern portions 
of the Site. The sheet pile wall that defines the eastern edge of the Property was 
keyed into this peat layer to impede the migration of contaminants within shallow 
groundwater and from shallow soils into the river. However, contaminants in deep 
overburden groundwater and at the overburden bedrock interface migrate with 
tidal flow both toward and away from the river." 

As demonstrated by prior data collection efforts by A VX, there is direct evidence 
from soil borings (MIP45, MIP46, MIP47) immediately west of the existing sheet 
pile wall that demonstrate the peat layer is not a continuous subsurface feature. 
While the prior intent may have been to key the sheet pile wall into the subsurface 
peat layer, more recent site characterization data demonstrate that this design 
objective was not and could not be achieved in the northeast portion of the site 
property. The Phase III report should not be based on the faulty assumption that 
the sheet pile wall is fully keyed into a subsurface peat layer, or that the peat layer 
is continuous. 

16. Page 2-12: The first bullet acknowledges that net upward vertical gradient is 
likely greater beneath the River (regional discharge zone), and continues to state 
that this will result in a 'lower estimated concentration in the outwash deposits 
and pore water of the river sediments". What is the basis of this statement? How 
is this statement consistent with the data collected by EPA and provided to A VX 
prior to the production of this report regarding COCs that have migrated into the 
New Bedford Harbor Superfund Site? 

17. Page 4-13: The statement that the primary source of contamination to the 
Acushnet River from the Aerovox Site is primarily due to on site trenches and 
direct dumping from the shoreline isn't necessarily supported by data from 
beneath the Acushnet River provided by EPA which A VX does not appear to 
have considered in its submission. A VX contends that "the river currently 



contains DNAPL and significant levels of soil and sediment contamination which 
are themselves a continuing source", and states that these are continuing sources 
back to the Aerovox Site, but this conclusion is contradicted by the data provided 
by EPA which strongly imply a subsurface pathway from the Aerovox Site itself, 
rather than the surface discharge scenario promoted by A VX. 

18. Page 4-13 also indicates that achieving mitigation of contaminant migration from 
the Site to the River will be complicated by the reverse flow from the River into 
the Site until EPA also completes source removal (including DNAPL found in 
Harbor sediment) in the River as part of the New Bedford Harbor Superfund Site 
remediation. As EPA has noted many times now, A VX continues to incorrectly 
rely on the Harbor cleanup to avoid its 21E obligations to fully achieve source 
control and management of migration. 

19. All alternatives that include Permeable Reactive Barriers (PRBs) include only one 
regeneration of the media for cost estimating purposes, and long-term costs 
beyond that will likely be the responsibility by the City ofNew Bedford. 
According to the description ofOU3-9 in section 4.2.3.9, "The PRB would 
function indefinitely ... " What are the costs of this indefinite function? It is 
unclear how this leads to a Permanent Solution and not a Site in Remedy 
Operating Status. 

20. Section 4.3.1.1: Estimated Flux from both the bedrock and surficial aquifer 
should be re-examined in light of general comment on weaknesses in modelling 
approach and conclusions drawn from that analysis outlined here. The predicted 
pore water modelling results need to be revised. 

21. Section 4.3.1.2: The conclusion drawn in this section that the "proof of concept" 
tests for the PRB proves that up to 1 00% removal could be achieved is 
misleading. The actual range of results in the treatability column testing should 
be described here. There is no documented use of a PRB known to EPA in a 
situation analogous to this, and its effectiveness in the long-term due to 
constructability and operations concerns is in serious doubt. 

22. Section 4.3.1.2: The statement made is the "groundwater flow model indicates 
that both alternatives [both active groundwater remediation and PRB alternatives] 
achieve complete capture of overburden groundwater within the containment 
area". The prospects for the PRB to achieve this are doubtful over the short and 
long run for reasons already stated throughout our comments; does the model in 
fact show that there is no net flux of contaminants of concern outside of the 
Aerovox Site as is implied by this statement with the PRB in place? 

23. Section 4.3.2: Indicates that alternatives representing OU3-1 to OU3-9 range up 
to removal of36% of the total Aerovox property PCB mass. How does this figure 
comport with the conclusion that alternative OU3-9 achieves a reduction in oil 



and hazardous materials in the environment as close to background as is feasible, 
the standard for a Permanent Solution? 

24. Section 4.4.2.2: The results of some of the batch testing reported appear to show 
a reduction in the concentration of TCE and in the groundwater samples tested. 
Did the analytical chemistry in this testing indicate what byproduct compounds 
were being produced by the reaction presumably causing this measured 
reduction? Will the theorized reduction in TCE and SVOCs in general change the 
potential for co-solvent transport of PCBs in groundwater off of the Aerovox Site 
whether is meets the GW-3 standard or not? 

25. With regard to column study results presented, do the results consider the tidal 
nature of the location of the proposed PRB, and the highly concentrated material 
which the Aerovox Site has already released to the seaward side of this location? 
Will the reactive barrier testing accurately reflect the actual concentrations to be 
encountered at the PRB? 

Additionally, do the column tests indicate the likely length of time until the 
reactive barrier would need to be replaced? Costing tables project just one 
regeneration after 10 years; what is this estimate based upon and how realistic is 
it? 

26. Section 2.4.2 states that: "The depth ofDNAPL impacted soil was confirmed to 
be the top of the peat layer in the MIP-23 area and within the thickness of the peat 
layer in the UV -17 /BGP-20 area." What analytical data was this determination 
based upon? 


